
WBS Profile Estimates
Funding Source: All 4/2/2002 3:43:35 PMFunding Type: Program

Institutions: All

U.S. ATLAS M&O Estimate

Labor/Material: Both

WBS
Number Description

FY 03
(k$)

FY 04
(k$)

FY 05
(k$)

FY 06
(k$)

FY 07
(k$)

FY 08
(k$)

FY 09
(k$)

FY 10
(k$)

FY 11
(k$)

FY 12
(k$)

U.S. ATLAS M&O Estimate3 1657 610 595 595809 1823 21242495 595 595

ATLAS Endcap Muon M&O3.5 1657 610 595 595809 1823 21242495 595 595

981 277 277 277519 1208 9891701 277 277MDT Operations and Maintenance3.5.1

974 270 270 270519 1208 9821701 270 270MDT Pre-operations, Operations an3.5.1.1
823 0 0 0519 1208 9821701 0 0MDT Pre-Operations (Pre-Beam)3.5.1.1.1
89 168 168 1680 0 00 168 168MDT Operations (Beam on)3.5.1.1.2
61 102 102 1020 0 00 102 102MDT Maintenance (Beam off)3.5.1.1.3

7 7 7 70 0 70 7 7MDT Spares - Mechanical and Elect3.5.1.2
3 3 3 30 0 30 3 3MDT Mechanical Spares3.5.1.2.1
4 4 4 40 0 40 4 4MDT Electronics Spares3.5.1.2.2

329 64 49 4980 181 346197 49 49CSC Operations and Maintenance3.5.2

329 58 43 4380 181 346197 43 43CSC Pre-operations, Operations an3.5.2.1
253 0 0 080 181 346197 0 0CSC  Pre-Operation (Pre-Bream)3.5.2.1.1
76 45 31 310 0 00 31 31CSC Operations (Beam On)3.5.2.1.2
0 13 13 130 0 00 13 13CSC Maintenance (Beam Off)3.5.2.1.3

0 6 6 60 0 00 6 6CSC Spares - Electrical and Mecha3.5.2.2
0 3 3 30 0 00 3 3CSC Mechanical Spares3.5.2.2.1
0 3 3 30 0 00 3 3CSC Electrical Spares3.5.2.2.2
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FY 03
(k$)

FY 04
(k$)

FY 05
(k$)

FY 06
(k$)

FY 07
(k$)

FY 08
(k$)

FY 09
(k$)

FY 10
(k$)

FY 11
(k$)

FY 12
(k$)

62 46 46 4629 116 233248 46 46Alignment System3.5.3

62 0 0 029 116 233248 0 0Alignment System Pre-operations3.5.3.1
0 0 0 00 40 70146 0 0Pre-Ops Staging Area for Alignm3.5.3.1.1
0 0 0 029 36 00 0 0Pre-operations of Alignment Part3.5.3.1.2
0 0 0 00 40 040 0 0Pre-operations of Alignment Part3.5.3.1.3

62 0 0 00 0 16362 0 0Pre-operations of Alignment - Ph3.5.3.1.4

0 9 9 90 0 00 9 9Alignment System Operation (Bea3.5.3.2
0 9 9 90 0 00 9 9Brandeis3.5.3.2.1

0 37 37 370 0 00 37 37Alignment System Maintenance (Be3.5.3.3
0 9 9 90 0 00 9 9Alignment Bars3.5.3.3.1
0 8 8 80 0 00 8 8Proximity Monitors3.5.3.3.2
0 12 12 120 0 00 12 12Multi-Point System (BCAM)3.5.3.3.3
0 8 8 80 0 00 8 8In-Plane System 3.5.3.3.4

240 166 166 166128 266 506332 166 166Muon Endcap Common Costs3.5.4

0 0 0 092 167 189200 0 0Pre-Operation Engineering  of Endc3.5.4.1
0 0 0 044 44 044 0 0Pre-operation Engineering for Sm3.5.4.1.1
0 0 0 048 75 7575 0 0Pre-operation Engineering for Big3.5.4.1.2
0 0 0 00 48 11480 0 0Pre-operation Engineering for Ali3.5.4.1.3

240 166 166 16636 36 23669 166 166Muon Endcap Common Cost Opera3.5.4.2

240 166 166 16636 36 23669 166 166Muon Endcap Common Cost Ope3.5.4.2.1

0 0 0 00 63 8163 0 0Access to Muon Endcap System3.5.4.3
0 0 0 00 32 2832 0 0Access to Small Wheel3.5.4.3.1
0 0 0 00 32 5332 0 0Access to Big Wheel (Beam Off)3.5.4.3.2

45 57 57 5752 52 5018 57 57Monitoring & Calibration3.5.5

41 0 0 052 52 5018 0 0Pre-operations of  Monitoring and 3.5.5.1
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0 0 0 00 0 1818 0 0Pre-operations of  MDT M&C Syst3.5.5.1.1
17 0 0 00 0 170 0 0Pre-operations of CSC System M3.5.5.1.2
8 0 0 00 0 00 0 0Pre-operations of Alignment M&C3.5.5.1.3

16 0 0 00 0 160 0 0Pre-operations of Environmental 3.5.5.1.4
0 0 0 052 52 00 0 0Muon Test Beams3.5.5.1.5

0 25 25 250 0 00 25 25Operation of M&C Systems (Beam 3.5.5.2
0 8 8 80 0 00 8 8Operation of MDT M&C Systems  3.5.5.2.1
0 9 9 90 0 00 9 9Operation of CSC M&C (Beam On3.5.5.2.2
0 8 8 80 0 00 8 8Operation of Alignment System M3.5.5.2.3

4 33 32 320 0 00 32 32Maintenance of M&C (Beam Off)3.5.5.3
0 8 8 80 0 00 8 8Maintenance of MDT M&C (Beam 3.5.5.3.1
0 9 9 90 0 00 9 9Maintenance CSC System M&C (3.5.5.3.2
4 8 8 80 0 00 8 8Maintenance of Alignment Syste3.5.5.3.3
0 8 8 80 0 00 8 8Maintenance of Sensor System M3.5.5.3.5
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